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28 Feb 67

PROGRAM OBJECTIVE

To investigate through studies, tests, and
the fabrication and use of engineering
breadboard equipment, new methods or de-
vices which will further the state-of-the
art in photographic techniques and practices
as it pertains to improved extraction of
collected intelligence information from

photographic materials.
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SUMMARY
1. This Contract FY-67 Quarterly Report No. 3 is submitted

(]
%

in lieu of the February 6T Monthly Report and covers progress for the
months of December 1966, January, and February 1967.
2. Detailed reports on approved, active PARs are found in Section II

of this report.
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SECTION I

INTRODUCTION
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DISCUSSION
PAR Status. The table below lists all PARs in numerical order for

28 Feb 67

ready reference, and the title (condensed in some cases) and status of each.

PAR Title Status

201 Travel and Liaison Completed

202/ Briefing Print Enlarger/ Completed/TWX 6351 dtd 21 Jan 66

224 3X - 15X Enlarger : ‘

203 Rapid Access Printer Completed L4 Aug 65

204 Contact Chip Printer Termination Rpt completed 27 Jan 65

205 Precision U4X Enlarger Termination Rpt completed 27 Jan 65

206 Reversal Processing STudy Completed 21 May 65

207 Contact Printer STudy Completed 6 Apr 66

208 Non-Elec. Image Enhancement Cancelled

209 Phosphor Viewer Cancelled

210 Laminated Slides Completed 4 Sept 6k

211 Processing Effects Study Completed 28 Oct 65

212 Color Acq. System Review Completed 28 Oct 65

213 Color Reprod. Review Completed 13 Aug 65

21k Roller Transport Processor Closed/TWX 7284 dtd 23 May 66
(12~Inch)

215 Roller Transport Processor Closed/TWX T284 dtd 23 May 66
(2k-Inch)

216 Laser Photographic Exposure Completed 12 Feb 65

217 Optimization of Lasers Completed 9 Nov 65

218 Autofocus Systems Not to be submitted

219 Opt. vs Contact Ptg. 1:1 Not to be submitted

220 Static Elec. Hold-Down Disapproved
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PAR | Title

221 Lens Bench Manual

222 Auto Stereo Regstrn System

223 Monochr. Lens System

225 Micro-D Training Program

226 Edge Trace Meas., Micro-D

227 Color Viewer

228 Vectograph Study

229 Optical Design Film Viewer

230 10X Color Lens

231 10-20-40X Color Lamphouse

232 Automated Edge Trace Device

233 Zoom (6X to 60X) Projection
Lens

3L MTF Exposure Device

235 Automation Program Study

236 Film Disposal Rewind Unit

237 Briefing Aids

238 Equipment Installation

239 Administration

240 Not Assigned

2k Not Assigned

242A  Color Demonstration Material

243A  Briefing Print Enlarger

2Ly Spare Parts for RT Processors

245 BPE High Magnification Lens
Sets :

246 RT-12 and RT-24 Operational

Improvements
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Status

Not to be submitted
Completed 3 Mar 65
Disapproved
Terminated

Completed

Disapproved
Not to be submitted
Not to be submitted
Disapproved

Disapproved

Disapproved
Terminated/TWX 7878 dtd 26 July 66

Disapproved
Disapproved

Disapproved

Completed 25 July 65
Closed/TWX T28L4 dtd 23 May 66
Closed

Completed 29 Mar 66
Active
Active

Active

Active
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